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REGION X - NORTHERN MINDANAO
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CITY OF CAGAYAN DE ORO (Capital)
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Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, Remarks
Date Completion Incurred to Date If any
BFAR-Malinis at Masaganang Karagatan | . - 4o Oro City 2,000,000.00 9/13/2023 0.00% - On-going
Regional Prize 2021
BUB Implementation of Organic Fertilizer | Cagayan de Oro City 3,570,000.00 11/17/2017 97.17% 3,468,886.00 On-going
CIU-TTMF-Tibasak Health Emergency Cagayan de Oro City 4,482,000.00 12/6/2023 0.00% - On-going
Allowance Cagayan de Oro City 1,170,000.00 12/1/2023 0.00% - On-going
DBM Ecopark Development of Old Cagayan de Oro City 35,063,595.00 7/8/2019 81.45% 28,559,854.44 On-going
Dumpsite Cagayan de Oro City 23,103,122.00 12/11/2019 83.19% 19,220,234.42 On-going
DBM- Financial Assistance for Typhoon Cagayan de Oro City 23,731,000.00 12/31/2021 95.80% 22,733,800.00 On-going
Odette Cagayan de Oro City 14,879,550.00 12/31/2021 75.05% 11,167,786.00 On-going
DBM Cong. Fund CAF issued 12/21/2015 | Cagayan de Oro City 980,200.00 4/30/2016 86.25% 845,402.00 On-going
:Jr]esz;i:;\ii:cunure'%ar Stud Artificial | van de Oro City 1,790,000.00 1/15/2018 83.62% 1,496,830.00 On-going
Ef:;:;on School Based Feeding Cagayan de Oro City 1,529,280.00 10/16/2018 89.56% 1,369,553.80 On-going
DILG - Gawad Pamana ng Lahi Cagayan de Oro City 2,000,000.00 12/29/2011 0.00% - On-going
DOE-ER 1-94- Development & Livelihood | ¢, 1 de oro City 13,835.26 3/29/2022 0.00% - On-going
Fund (DLF) and
Reforestation, Watershed Management, | c.van de Oro City 1,988.50 3/2/2021 0.00% - On-going
Health and/ or
(Er?\\fl\;\i:?;;t Enhancement Fund Cagayan de Oro City 16,623.76 3/2/2021 0.00% - On-going
Cagayan de Oro City 21,630.42 9/30/2020 0.00% - On-going
Cagayan de Oro City 315,921.38 9/30/2020 0.00% - On-going
Cagayan de Oro City 186,704.70 8/12/2020 0.00% - On-going
Cagayan de Oro City 891,756.78 9/8/2020 98.46% 878,064.12 On-going
DENR Project Fund Cagayan de Oro City 600,000.00 1/14/2011 89.29% 535,715.00 On-going
DOH - Health Equity and Response Tool Cagayan de Oro City 500,000.00 1/16/2011 89.50% 447,493.93 On-going
Eﬁ:i;imatema' Neonatal & Child Health |+ - de Oro City 331,795.00 7/18/2011 85.45% 283,533.82 On-going
DOH AOP 2013 Cagayan de Oro City 315,000.00 11/17/2014 96.90% 305,227.17 On-going
N 0, - -g0i
DOH - Citywide Investment Plan for Cagayan de Oro C!ty 1,095,875.00 12/6/2023 0.00% On gO!ng
Health (CIPH) Cagayan de Oro City 2,387,698.08 12/7/2022 0.00% - On-going
Cagayan de Oro City 2,313,702.00 10/4/2021 76.31% 1,765,505.08 On-going
DOH - TB-DOTS Cagayan de Oro City 1,000,000.00 11/5/2019 99.74% 997,392.86 On-going
Cagayan de Oro City 988,650.03 12/31/2018 84.03% 830,729.63 On-going
DOH-Assistance for Indigent Patients Cagayan de Oro City 22,106,000.00 12/22/2023 0.00% - On-going
MAIP agayan de Oro City ,800, i .00% n-going
( ) C de Oro Ci 9,800,000.00 10/6/2023 0.00% [0} i
Cagayan de Oro City 9,800,000.00 8/30/2023 0.00% - On-going




Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, Remarks
Cagayan de Oro City 10,297,500.00 11/10/2022 8.85% 911,537.35 On-going
'(JHOEXCHO'Hea'th Emergency Allowance | de Oro City 5,977,937.50 12/6/2023 0.00% - On-going
Cagayan de Oro City 9,622,937.50 11/28/2023 0.00% - On-going
DOH-JRBGH Health Care Allowance (HEA)| Cagayan de Oro City 49,475,937.50 8/18/2023 99.96% 49,454,937.50 On-going
DOST CDO eBUsi P itting &
05T LD eblisiness Fermitting Cagayan de Oro City 1,100,000.00 3/5/2014 99.63% 1,095,918.00 On-going
Licensing System (eBPLS)
DOST-UseforSilk: Utilization of
Sericult F ing in Sitio B , . .
ericuiture Farming in Sitio Buracan Cagayan de Oro City 242,150.00 3/25/2022 11.89% 28,800.00 On-going
Brgy. Pagalungan, CDOC-D1 in Support of
Mindanao Silk Development
DOST R10-Design & Construction of
Waste Water Treatmnt System at CDO Cagayan de Oro City 1,217,629.40 4/25/2022 0.00% - On-going
City Jail
DOST-LGIA Assistance to Cest Project Cagayan de Oro City 950,000.00 8/11/2023 0.00% - On-going
DPWH- FRIMP-CDOR: Inf | |
Families (I5F CDOR: Informal Settler Cagayan de Oro City 105,086,259.72 3/17/2021 61.32% 64,440,697.72 On-going
amilies
DPWH- FRIMP-CDOR: F | |
T CDOR: Formal Settler Cagayan de Oro City 170,000,000.00 1/7/2021 98.91% 168,151,749.44 On-going
Families (FSF) and Others
DSWD- hi ive for Level 2
SWD- Cash Incentive for Leve Cagayan de Oro City 30,000.00 6/21/2021 0.00% . On-going
Accreditation of Senior Citizen Center
DSWD- 13th | | I F i
PS 3th Cycle Supplemental Feeding | -\ de Oro City 12,329,280.00 6/29/2023 36.27% 4,471,996.47 On-going
rogram
DTI -1 Mktg. Assi fi
MSME”tegrated tg. Assistance for Cagayan de Oro City 4,000,000.00 10/30/2018 87.70% 3,507,828.59 On-going
s
- < —
Environmental Management Bureau Cagayan de Oro C!ty 6,000,000.00 8/19/2019 81.02% 4,861,149.28 On go!ng
Cagayan de Oro City 475,000.00 3/27/2018 57.97% 275,336.00 On-going
Health E PI k
ealth Emergency Playboo Cagayan de Oro City 4,800,000.00 12/20/2023 0.00% . On-going
Implementation Fund
JRBGH Kangaroo Mother Care Donation Cagayan de Oro City 203,591.19 4/6/2018 97.52% 198,538.27 On-going
PHILHEALTH M.A.P Cagayan de Oro City 3,202,962.00 4/11/2018 92.74% 2,970,281.86 On-going
POPCOMX- Implementation of the Social
Protection Program for Adolescent Cagayan de Oro City 300,000.00 6/6/2022 91.56% 274,674.00 On-going
Mothers and their Children (SPPAMC)
POPCOMX-K | Pantao A d
(KPA) 2022 auniarang Fantac AWares | cagayan de Oro City 100,000.00 6/30/2022 34.00% 34,000.00 On-going
SARO # G-11-02105 Cagayan de Oro City 50,000,000.00 12/19/2011 69.45% 34,723,659.23 On-going
SARO-BMD-D-15-0023302 Cagayan de Oro City 4,150,000.00 1/27/2016 85.54% 3,550,000.00 On-going
Sen. Pimentel Donation to Flood Victims | Cagayan de Oro City 200,000.00 1/19/2017 0.00% - On-going
UHC IS Grant 2023 Cagayan de Oro City 1,359,861.00 12/6/2023 0.00% - On-going
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